
 

MAXIMO #B9L7RJ

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

N40080-17-C-0505, Whole Facility Repairs at the Paint and Blast Shop, Bldg. 339NS located at the United States Naval Academy Complex,

 Annapolis, Maryland (MAXIMO # B9L7RJ)

DSGN

PC #3 - Replacement of Building Mechanical Controls

See Page 2 for Details

"Contractors Statement of Release”

Acceptance of this modif ication by the contractor constitutes an accord and satisfaction and represents payment in full for both time and

 money and for any and all costs, impact effect, and or delays or disruptions arising out of or incidental to the w ork herein revised. All other

 terms and conditions remain the same.

1  CONTRACT ID CODE PAGE OF  PAGES

1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 23-May-2018

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N4008017C0505

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

22-Sep-2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

FAR CLAUSE 52.243-4 Changes - Fixed price (JUN 1987)
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00003

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

10-May-2018

CODE

PUBLIC WORKS DEPARTMENT

US NAVAL ACADEMY/FEAD

181 WA NWRIGHT RD

ANNAPOLIS MD 21402

N40080 7  ADMINISTERED BY  (If other than item 6)

4  REQUISITION/PURCHASE REQ  NO

CODE

See Item 6

LANSDOWNE CONSTRUCTION LLC

1741 BUSINESS CENTER DRIVE STE 120

RESTON VA 20190-5329

FACILITY CODE7TAP7CODE

rawlings@usna.eduEMA L:410-293-1304TEL:

RICHARD N. RAWL NGS / CONTRACT SPECIAL LST

 Modification Control Number: raw lingr181178
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

 

 

The following items are applicable to this modification:    
        SUMMARY OF WORK 

 

 

The purpose of this modification is to the following: 

 

1. Lift the suspension of work that was issued under Modification P00002 dated March 20, 2018. 

 

2. To incorporate the additional work as described below: 

 

In accordance with the RFP dated April 12, 2018 and the Contractor’s proposal dated April 20, 2018, the parties 

mutually agree to the contract price adjustment as fair and reasonable for the following changes:  

 

(DSGN): PC #3 - Replacement of Building Mechanical Controls   w/0 additional days.    

 

Provide all necessary approved labor, material, equipment, and supervision to provide a proposal for to provide a 

permanent controls upgrade to restore controls operations.  An operator control panel for the roof mounted H&V 

Units and Exhaust Fans will be required to properly control the units based on paint spray room conditions.  The 

control panel must be located in close proximity to or in the paint spray area and be tied into a room thermostat, and 

duct temperature sensors which are required to meet current code standards. 

 

Contract Completion Date remains the same. 

 

SECTION 00 10 00 - SOLICITATION  

                 
The total cost of this contract was increased by  from to .  

 
        CLIN 0001  

                The unit price amount has increased by  from  to .  

                The total cost of this line item has increased by  from to .  

 

 

SECTION 00 73 00 – SUPPLEMENTARY CONDITIONS  

 

Accounting and Appropriation  

 

Summary for the Payment Office  

          

        As a result of this modification, the total funded amount for this document was increased by  from 

 to .  

         

SUBCLIN 000101:  

          

        AA: 1771804 52FM 254 00520   056521 2D STL9CH 08217RC085CD (CIN N4208217RC085CD) was 

increased by  from  to  

  

 

(End of Summary of Changes) 
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